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2800 Cottage Way, Suite W1834
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October 16, 2001

In Reply Refer To:
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EMS Transmission: 10/16/01
Instruction Memorandum No. CA-2002-002
Expires: 9/30/2003

To: AFOs

From: DSD, Natural Resources

Subject: Information Needed for Vegetation Treatments EIS (WO IM No. 2001-229)
DD: 11/26/2001

Attached is WO IM 2001-229, which requests information regarding vegetation, watershed, and wildlife
habitat treatments proposed or conducted in FY 2001, 2002, and 2003 for the purpose of preparing a
Bureau-wide programmatic EIS covering all BLM vegetation treatment activities.  These include all
vegetation treatments for range management, wildlife habitat management, integrated weed management,
emergency stabilization and restoration, hazardous fuel reduction, and wildland urban interface treatments,
as well as maintenance of existing project developments.  Page 2 of the IM describes what is to be
reported.  Table 2 of the IM is to be used for reporting purposes.

National Fire Plan related activities have already been reported to the State Office for FY 2001 and FY
2002.  Tables containing these projects are attached for your information.  Field Offices do not need to
report these projects again as part of this data call.  It will, however, be necessary for field offices to
report all other types of treatments planned or conducted in FY 2001, 2002, and 2003, as well as fire-
related projects planned for FY 2003.  Use Table 2 of the attached IM for this purpose.

Please submit this information to John Willoughby by November 26, 2001.  Any questions may be directed
to John at 916-978-4638.

Attachments (4)
1-WOIM No. 2001-229 (15 pgs)
2-California FY2002 WUI Project Summary (3 pgs)
3-BLM Summary FY02 Info Request - Hazardous Fuels Treatment Projects (6 pgs)
4-DOI Fuels Treatment Report (15 pgs)

Signed by: Authenticated by:



Duane Marti Jenny Peterson
Acting DSD, Natural Resources Records Management 

UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

WASHINGTON, D.C.  20240

September 28, 2001

In Reply Refer To:
1793 (220) P

EMS TRANSMISSION 09/28/2001
Instruction Memorandum No. 2001-229
Expires:  09/30/2002

To:         SD’s (except ESO) and Center Directors

From:     Assistant Director, Renewable Resources and Planning

Subject:  Establishment of Conservation and Restoration Vegetation, Watershed, and Wildlife
               Habitat Treatments Programmatic EIS Interdisciplinary Team and Information Data
               Call                                          DD: 10/12/2001;11/30/2001

Program Area:  Rangeland Improvements, Vegetation Treatments, Abandoned Mined Lands, Fire and
Hazardous Fuels Reduction, Emergency Stabilization and Restoration, Conservation and Restoration
Treatments, Threatened and Endangered Species, Wildlife Habitat and Noxious Weeds/Invasive
Species.

Purpose:  This instruction memorandum (IM) affirms the selections of individuals to serve on the
interdisciplinary team (IDT) for the Conservation and Restoration Vegetation, Watershed, and Wildlife
Habitat Treatments Programmatic EIS (C&R Veg EIS) from the  nominations received from the States
and Center Managers.  Responsibilities of IDT members include working with the core team and team
leads in the development of the statement of work for contractor selection, scoping and issue
identification, technical review of the EIS prepared by the contractor per area of expertise, and assisting
in comment response development.  The IDT travel expenses will be covered by the project, however
salary is to be provided by the home office as agreed at the February 2001 Executive Leadership Team
meeting wherein this project was discussed and approved.  Attachment 1 outlines the current timeline for
the project, including anticipated dates of IDT engagement and Attachment 2 is the listing of selected
IDT members and points of contact (POC) within the States.  The IDT members should arrange their



schedules and plan on attending the initial team meeting in Reno the week of October 22nd.  Additional
information will be e-mailed directly to IDT members.  The project contractor, ENSR International, will
be introduced at this time.  Specific time commitments of the IDT members varies by area of expertise,
some individuals will have less than a ½ work-month annual impact, up to no more than 2 work-months
annually for those extensively involved.

1

Additionally, this IM serves as a data call seeking: (1) the desired location for scoping meetings within
your State, including a local point of contact for the proposed hosting the BLM office 
(DD: 10/12/2001) and; (2) an initial assessment of vegetation treatment needs for your State 
(DD: 11/30/2001).  

Based on the past EIS efforts, an initial estimate has been made for one and no more than two scoping
meetings per State Office jurisdiction.  Typically, a single State scoping meeting will focus on a location
where the issues can effectively be scoped for the entire State.  For States that desire more than one
scoping location, depending on the issue complexities and sensitivity, locations should be determined to
provide a geographically balanced picture for that State (for example, OR/WA may choose to host one
meeting in OR and one in WA or two in OR to cover the east-side and west-side) and avoid multiple
scoping meetings in similar geographic areas.  If more than two scoping meetings are desired for your
State, please include a supporting rationale for the additional meetings refer to Table 1 (Attachment 3).

To provide information for Table 2 (Attachment 4), States should review and further refine data
previously submitted in FY 2001, for hazardous fuels reduction and Wildland Urban Interface (WUI)
projects to implement the National Fire Plan, any projects proposed through a regional landscape-level
restoration initiative such as the Great Basin Restoration Initiative (GBRI), 
and review all other nonfire related, resource program-driven vegetation conservation and restoration
treatment projects proposed for rangeland improvements, habitat improvement, Emergency Stabilization
and Restoration (ESR), Integrated Weed Management (IWM), as well 
as maintenance for existing project developments (chaining, seeding, etc.).  This review should include all
proposed treatment acreages outlined in current land use and activity plans.  These data should be
characterized by type of treatment proposed (hazardous fuel reduction, green-stripping, ESR, IWM,
habitat improvement, etc.) method of treatment (e.g., mechanical, 
manual, prescribed or managed natural fire, chemical, and biological); method of application (e.g.,
chaining, feller-buncher, discing), and acres proposed to be treated, both in the near-term (0-3 years)
and long-term (4-10 + years).  To assist in estimating treatment projects in the long- term, States should
also consider projects that have been implemented over the last decade in their States to determine the
types of treatments already implemented and likely to be accomplished in the future.  In completing
Table 2, each project should be identified by a tracking  number designation (State-Field Office code-
sequential 3-digit number, starting 
with 001).  Refer to Table 2.

Please refer to your “Thirteen States Vegetation Treatment” EIS Record of Decision for examples of
treatment methods and a breakdown of the types of applications by treatment (e.g., aerial application of



chemicals should be estimated by fixed wing and helicopter, ground application by equipment type
[vehicle, ATV, backpack sprayer]).  It is important to identify all potential treatment methods that may
be used in your State, as the methods available today may not have been identified in the previous EIS
effort.  These data will be used to provide the basis for public scoping in your State.  

Background:  Four BLM programmatic vegetation treatment EIS’s developed in compliance with the
National Environmental Policy Act (NEPA) are reaching their limits of usefulness because of dated
supportable analysis (12-14 years) and new information gathered since their preparation.  The four
EIS’s, dating from the mid to late 1980's and early 1990’s, assessed vegetation treatment alternatives
ranging from mechanical manipulation, chemical treatments and prescribed fire to the use of biological
agents.  The scope of the existing documents is programmatic, and the average annual acres of treatment
selected in the ROD equate to about 350,000 acres Bureau-wide.  Today, the BLM is treating or
proposing to treat upwards of 4-5 million acres annually among all program areas including  prescribed
and managed natural fire, IWM, hazardous fuels reduction, ESR, and landscape level restoration
initiatives such as GBRI.

Policy/Action:  The individuals listed on Attachment 2 are assigned to the IDT for the duration of this
project.  This is a priority BLM project and the selected individuals and their supervisors will make this a
priority task for FY 2002.  State Directors and Field Managers are asked to support their staff’s
participation on the IDT and so reflect this assignment in Employee Performance Plan and Results
Report.

States are directed to respond to the following data call by October 12, 2001:

     o Complete Table 1 (Attachment 3) - scoping locations and points of contact.

States are directed to respond to the following data call by November 15, 200l:

     o Complete Table 2 (Attachment 4) - projected types of treatments, treatment and  
        application methods and acres within [State].

As the analysis develops the EIS contractor, ENSR International, will work closely with the National
Science and Technology Center (NSTC) and State and field offices to further refine the data provided
and develop the spatial context for the analysis.  Further information requests/data calls to support the
development of the EIS will be accomplished informally, through the State points of contact (POC’s). 
Please give these requests your immediate attention as they occur.

Timeframe:  This IM is effective upon receipt.

Budget Impact:  The effect of this IM on the budget is minimal. 

Manual/Handbook Sections Affected:  None.



Coordination:  Preparation of this IM was coordinated with WO 210, WO 220, WO 230, and the
Office of Fire and Aviation.

Contact:  If you have any questions regarding, please contact the EIS co-team leads, Brian Amme
(NS0), Acting Project Manager at 775-861-6645, or Gina Ramos (WO 220) at 202-452-5084.

Signed by: Authenticated by:
Henri R. Bisson Barbara J. Brown
Assistant Director Policy & Records Group, WO-560
Renewable Resources and Planning

4 Attachments
      1 - Table 1 (1 p)
      2 - Table 2 (1 p)
      3 - Schedule ( 2 pp)
      4 - List of Selected IDT Members ( 7 pp)

Directives forwarded to State Director, CA-930 09/28/01





Attachment 1

Table 1

[STATE]

Scoping Location (city or town) Hosting State of Field Office Point of Contact and Phone
Number

e.g. Reno, Nevada e.g. Nevada State Office e.g. Jo Simpson (Chief,
Office of Communications)
(XXX) XXX-XXXX

e.g. Ely, Nevada e.g. Ely Field Office e.g. Eric Luse (Assistant
Field Manager)
(XXX) XXX-XXXX

Location 3 (if needed)

Rationale for additional scoping meetings:



Attachment 2

Table 2

[STATE]

Project ID
(ST-FO-###)

Treatment Type
(Haz Fuel
Reduction, ESR,
IWM, Range,
Wildlife, AML,
Maintenance, etc.)

Treatment Method
(Mechanical,

Manual, Chemical,
Fire, Biological,

etc.)

Application Method
(chaining, tilling,
mowing, roller
chopping, etc)*

Annual Treatment
Acres Anticipated

short-term**
(0-3 years)

Average Annual
Treatment Acres
Anticipated long-

term***
(3 - 10+ years)

e.g. 
NV-010-001

e.g.  Hazardous
Fuels

e.g. Mechanical e.g. Feller-Buncher e.g. 2,000 acres e.g. 2,500 acres

NV-010-002

NV-020-001
etc.

* For each Treatment Method, identify the method of application. 

**  This data should reflect treatments proposed since FY2001 and anticipated for FY2002 and FY2003.  Beyond FY2003, treatment
acres should be extrapolated as accurately as possible given anticipated field office capabilities (contracting included).

** This data should reflect the trends established in the short-term with reasonable projections based on increases or decreases in
anticipated field office capabilities (contracting included).
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EIS PREPARATION SCHEDULE

Task Begin Complete
Develop SOW  6/15/01 7/12/01

Develop Consultation Agreement w/FWS, NMFS  7/23/01  8/9/01

Issue RFQ  7/20/01  7/20/01

Select Contractor 7/20/01 8/8/01

Award Contract 8/10/01 8/10/01

Collect and Review Data 8/11/01 8/31/01

Initiate Scoping FR NOI  9/06/01 12/6/01

Hold Scoping Meetings  9/21/01 11/22/01

Initiate Sec. 7 consultation 9/6/01 11/6/01

Analyze Scoping Comments 11/12/01 12/12/01

Develop PA and Alternatives 12/6/01 12/31/01

Develop Risk Assessment  12/6/01 12/21/01

Prepare Biological Assessment 12/6/01  3/31/02

Develop Impact Analsyis 1/2/02 1/31/02

Prepare Preliminary DEIS 2/1/02 3/31/02

BLM Review DEIS 4/1/02  4/30/02

Prepare camera-ready DEIS and Print 5/1/02 5/30/02

Issue DEIS FR NOA 6/1/02 6/1/02

Public Comment Period 6/1/02 8/31/02



Task Begin Complete
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Hold Public Meetings 6/21/02  7/19/02

Review Comments 8/5/02  8/16/02

Prepare Comment Responses  8/19/02 9/15/02

Prepare Preliminary FEIS  9/2/02 10/25/02

BLM review FEIS  10/28/02 11/30/02

Prepare camera-ready FEIS and Print 12/1/02 12/31/02

Issue FEIS FR NOA 1/2/03 1/2/03

Public Review Period 1/2/03  2/3/03

Write Record of Decision 1/2/03  2/3/03

State Directors sign RODS  2/10/03  2/10/03

Director Sign RODs 2/25/03  2/25/03

Assistant Secretary sign concurrence  3/4/03  3/4/03

Print RODs  3/5/03  4/1/03

Issue RODs FR NOA  4/4/03  4/4/03

Implement RODs  4/4/03  4/4/03
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IDT TEAM LIST

MANAGEMENT TEAM
Name, Title Agency/Office Responsibility

Henri Bisson, Assistant Director WO 200 Policy
ELT, All State Directors BLM States Policy
Timothy Reuwsaat, Rangeland Resources
Group Manager 
(202) 452-5179

WO 220 Range, Soil,
Water, Air.

 
CORE TEAM

Name, Title Agency/Office Responsibility

Gina Ramos, Senior Weeds Specialist
(202) 452-5084

WO 220 Team Lead

Brian Amme, Environmental Protection
Specialist
(775) 861-6645

NV 930 Co-Team Lead

Gina Ramos, Senior Weeds Specialist
(202) 452-5084

WO 220 Noxious
Weeds,
Invasive
species
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Carl Gossard, Natural Resource Specialist
(208) 387-5419
(208) 863-8367 cell

OFA 130 Air Quality,
Smoke Mgt.

Carol MacDonald, Planning and
Environmental Analyst 
(202) 452-5111

WO 210 NEPA 

Carol Spurrier, Botanist
(202) 452-7736

WO 230 T&E/S Plants

Donald Foote
(303) 236-3534

NBC Contract
Administrator

Celia Boddington
(202) 452-5128

WO-610 Public Affairs
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INTERDISCIPLINARY & SUPPORT TEAMS 

Name, Title Agency/Office Resource(s)

Peter Teensma
(202) 452-5053

WO-220 Hazardous Fuels

Scott Archer
(303) 236-6400

ST-130 Air Quality

Carl Gossard
(208) 387-5419

OFA-130 Smoke Management

Bill Carey
(303) 236-0103

ST-130 Water Quality/Chemistry

Kristin Bail
(541) 416-6790

OSO Surface Water

Paul Summers
(303) 236-0151

ST-130 Ground Water

Sherm Karl
(202) 452-7747

WO-220 Terrestrial Vegetation

Gina Ramos
(202) 452-5084

W0-220 Noxious Weeds,  Invasive
Species

Arnie Berglund
(801) 539-4052

UTSO Wetlands and Riparian

Arnie Berglund
(801) 539-4052

UTSO Fisheries Habitat



Name, Title Agency/Office Resource(s)
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Bill Grossi
(602) 417-9241
Bruce Durtsche (alternate)
(303) 236-6310

AZSO

ST-130

Wildlife Habitat

Bill Grossi
(602) 417-9241

AZSO T/E Animals

Roger Rosentretter
(208) 373-3824

IDSO T/E Plants

Bill Murphy
(503) 952-6064

OSO Hazardous Materials

Rick Tholen
(208) 373-4049

WO-230 @IDSO Forestry and Woodland
Resources

Tom Enright
(307) 775-6329

WYSO Livestock Grazing

Mark Hafkenshiel CO-WRFO Wild horses and Burros

Bill Ypsilantis
(303) 236-3404

ST-130 Soils

Alan Stanfill
(303) 236-1734

WO 240 @ NSTC Cultural and Historic
Resources (TCPs, TLAs)

Jerry Cordova
(202) 452-7756

WO-240 Native American Issues

Dave Porter
(303) 239-3949

WO-170 @ COSO Wilderness



Name, Title Agency/Office Resource(s)
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Dave Porter 
(303) 239-3949
Rob Hellie (alternate)
(202) 452-7703

 WO-170 @ COSO Special Areas (NLCS)

Dave Porter
(303) 239-3949

WO-170 @ COSO Wild & Scenic Rivers

Stew Jacobson
(801) 539-4235

WO-250 @ UTSO Visual Resource
Management

Stew Jacobson
(801) 539-4235

WO-250 @ UTSO Recreation

John Styduhar
(503) 952-6454

OSO Rights of Way

Wendy Favinger
(406) 896-5032

MTSO Economic Conditions

Joan Trent
(406) 896-5034

MTSO Social Environment

Henry McNeel
(406) 896-5043

MTSO Pesticide Use

Ken Smith
(303) 236-0206

ST-130 Toxicology

Data Coordinator

Wendy Bullock
(303) 236-3261

ST-130 Spatial Data Analyst

NOTE:  Other BLM or other agency specialists or employees may be identified during the EIS preparation.
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Points of Contact for EIS Field Review:

Name, Title Agency/Office e-mail/phone

Carol Mac Donald
(202) 452-5111

WO 210 Point of Contact

Gina Ramos
(202) 452-5084

WO 220 Point of Contact

Carol Spurrier
(202) 452-7736

WO 230 Point of Contact

John Douglas
(202) 452-0327

WO 240 Point of Contact

Carl Gossard
(208) 387-5419

OFA Point of Contact

Dave Schafersman
(303) 236-1143
Dan Muller (alternate)
(303) 236-7198

NSTC Point of Contact

Donald Foote
(303) 236-3534

NBC Point of Contact

Gene Terland
(907) 271-3344

AKSO Point of Contact

Bill Grossi
(602) 417-9241

AZSO Point of Contact

Dianna Brink
(916) 978-4645

CASO Point of Contact

Chuck Romanillo COSO Point of Contact



Name, Title Agency/Office e-mail/phone

Attachment 4-7 

Sharon Paris 
(208) 373-4028

IDSO Point of Contact

John Moorhouse
(406) 896-5068

MT-DAK SO Point of Contact

Bernie Chavez
(505) 438-7668

NM-OK SO Point of Contact

Duane Wilson
(775) 861-6587

NVSO Point of Contact

Larry Larsen
(503) 952-6080

OR-WA SO Point of Contact

Larry Lichthardt
(801) 539-4168

UTSO Point of Contact

Ken Henke
(307) 775-6041

WYSO Point of Contact
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California FY 2002
                                 WUI Project Summary                                  

Revised    10/01/01

State Unit 
Name

Project
 Name

WUI or
Hazard

Fuel

Treatment   
 Type    

     (Rx fire,    
 Mech.,    

Other)*

Planned
Treatment

Acres

Projected
Treatment

Date

Completion
Date 

Treatment
Acres

Completed

  
Impediments   

  (Burn ban,
weather,

staffing, NEPA
compliance,
clearances,
contractor

availability,

Project Costs
State

Priority

CA Alturas
CA-320

Muck 2
DF36

WUI Rx 25 10/01 09/02 Under burn $25,500 3

CA

Alturas
CA-320

Day Biomass
DF43

WUI Mech 50 10/01 09/02 Mastication -
Feller/buncher/
Chipper

$25,500 4

CA
Alturas
CA-320

Day Road
DF04

WUI Mech/Rx 20 10/01 09/02 Hand Cut & Pile,
burn piles

$25,500 2

CA

Alturas
CA-320

Cinder Cone
Road
DF01

WUI Mech/Rx 60 10/01 09/02 Hand cut & pile,
burn piles

$50,500 1

CA
Alturas
CA-320

Hogback
DF44

WUI Mech 100 10/01 09/02 hand cut $15,500 5

CA
Arcata
CA-330

Bear Trap
DF37

WUI Mech 72 10/01 09/02 contract hand cut
and chip

$120,000 1

CA
Arcata
CA-330

Horse Mtn
DB09

WUI Mech 40 10/01 09/02 contract hand cut
and chip

$40,000 3

CA
Arcata
CA-338

Smith-Etter
DF29

WUI Mech 50 10/01 09/02 contract hand cut
and chip

$40,000 2

CA
Ukiah
CA-340

Judge Davis
DB13

WUI Rx 500 10/01 09/02 prescribed burn $20,000 3

CA

Ukiah
CA-340

Little South
Cow Mtn  

DF45

WUI Mech 60 10/01 09/02 mastication -
machine brush
cutting

$52,000 4

CA

Ukiah
CA-340

South Cow
Mountain

DB11

WUI Rx 500 10/01 09/02 prescribed burn $20,000 1
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CA

Ukiah
CA-340

Red Mtn
DF38

WUI Mech/Rx 159 10/01 09/02 mastication -
machine brush
cutting

$30,000 2

CA
Redding
CA-350

Timber Ridge
DF39

WUI Mech 73 10/01 09/02 hand cut and chip $80,000 2

CA
Redding
CA-350

Shasta Guild
DF40

WUI Rx 2 10/01 09/02 pile burning $2,000 1

CA
Redding
CA-350

Mule Town
DF46

WUI Mech 100 10/01 09/02 hand cut and chip $20,000 3

CA

Redding
CA-350

Quartz Hill
Plan & Prep

DB73

WUI Mech/RX 20 10/01 9/02 prescribed burn $10,000 4

CA
Surprise
CA-370

Ft Bidwell
DF41

WUI Mech/Rx 40 10/01 09/02 hand cut and pile,
burn piles

$40,000 3

CA
Surprise
CA-370

Massacre
DB97

WUI Mech/Rx 25 10/01 09/02 hand cut and pile, 
burn piles

$14,000 2

CA
Surprise
CA-370

Cedarville
DF26

WUI Mech/Rx 25 10/01 09/02 hand cut and pile,
burn piles

$13,000 1

CA
Bakersfield
CA-160

Dutchman 3
DA59

WUI Rx 153 10/01 09/02 prescribed burn $20,000 3

CA
Bakersfield
CA-160

Tillie 1
DA83

WUI Rx 87 10/01 09/02 prescribed burn $8,000 1

CA
Bakersfield
CA-160

Tillie 2
DA99

WUI Rx 95 10/01 09/02 prescribed burn $22,000 2

CA
Bakersfield
CA-160

Bodfish
DE10

WUI Mech/Rx 36 10/01 09/02 hand cut and pile,
burn piles

$36,000 4

CA
Bishop
CA-170

Wilkerson 1
DA66

WUI Mech 120 10/01 09/02 hand cut and chip $53,000 2

CA

Bishop
CA-170

Camp
Antelope

DE15

WUI Mech 76 10/01 09/02 hand cut and haul
debris off- site

$100,000 1

CA

Bishop
CA-170

Swall
Meadows

DA65

WUI Mech/Rx 29 10/01 09/02 hand cut and pile,
burn piles

$86,000 3

CA
Folsom
CA-180

Big Dipper
DE18

WUI Mech/Rx 40 10/01 09/02 hand cut and pile,
burn piles

$42,000 3
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CA
Folsom
CA-180

Purdon
DE26

WUI Mech 30 10/01 09/02 hand cut and chip $32,000 4

CA
Folsom
CA-180

Moccasin
DE17

WUI Mech/Rx 80 10/01 09/02 hand cut and pile,
burn piles

$49,000 2

CA
Folsom
CA-180

Ponderosa
DE27

WUI Mech/Rx 50 10/01 09/02 hand cut and pile,
burn piles

$33,000 5

CA
Folsom
CA-180 

Round Mtn
DE16

WUI Mech/Rx 60 10/01 09/02 hand cut and pile,
burn piles

$33,000 1

CA
Folsom
CA-180

Tyler-Foote
DE28

WUI Mech/Rx 40 10/01 09/02 hand cut and pile,
burn piles

$45,000 6

CA

Hollister
CA-190

Ft Ord
Mowing

DE11

WUI Mech 45 10/01 09/02 machine mowing $14,000 1

CA

Hollister
CA-190

Reservation
Road
DE08

WUI Mech/Rx 17 10/01 09/02 hand cut and pile,
burn piles

$24,000 2

CA
Hollister
CA-190

Barloy Road
DE19

WUI Mech/Rx 32 10/01 09/02 hand cut and pile,
burn piles

$39,000 3

CA

South
Coast
CA-660

Otay Mountain
DC60

WUI Mech/Rx 100 10/01 09/02 hand cut and pile,
burn piles

$28,500 1

CA

South
Coast
CA-660

Poppet Flat
DC68

WUI Mech 25 10/01 09/02 hand cutting $18,500 2

CA South
Coast
CA-660

Border
DC73

WUI Mech 100 10/01 09/02 hand cut $33,500 3

CA South
Coast
CA-660

Julian
DC72

WUI Mech 100 10/01 09/02 hand cut/ machine
cutting

$28,500 4

CA South
Coast
CA-660

San Vicente
DC70

WUI Mech 100 10/01 09/02 hand cut/ machine
cutting

$38,500 5

CA South
Coast
CA-660

Banner
DC61

WUI Mech 35 10/01 09/02 contract -
machine cutting

$18,500 6

Total 41 Projects 3,371 $ 1,445,500
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California BLM Summary - FY 2002 Budget Information Request  - 2823 Hazardous Fuels Treatment Projects

Revised  10/01/01

Field Office Project Name & Number

Type of
Treatment 

(fire, mechanical,
chemical, or
combination

mech/rx)

Project Objective
Fuel Reduction

Defensible Space
Reduction Invasive Species
Forest/Woodland Health

T&E Habitat

Planned
Treatment

Acres

Estimated Costs
Total

State Priority

Alturas CA-
320

South Knob DF33 RX - prescribed
burn

Fuel Reduction 900 $28,500 2

Alturas CA-
320

North Coble DF50 RX - prescribed
burn

Fuel Reduction 400 $57,500 4

Alturas CA-
320

Ash Valley FB DF10 Mech/RX- hand
cut and pile, burn
piles

Fuel Reduction, T&E
Habitat

20 $25,500 5

Alturas CA-
320

Beaver Creek DF12 Mech - machine
mowing

Fuel Reduction, Grassland
Health

400 $45,000 3

Alturas CA-
320

Popcorn RX DB87 RX- prescribed
burn

Fuel Reduction 70 $25,500 1

Alturas CA-
320

Western Juniper Mgt 
Strategy

Planning 1.0
Million Acres
BLM - Plan only

Woodland Health, Fuels
Reduction

0 $55,500 6

Arcata CA-
330

Manila/Samoa Dunes DF15 RX - burn piles Reduction Invasive Species 35 $4,000 2



Field Office Project Name & Number

Type of
Treatment 

(fire, mechanical,
chemical, or
combination

mech/rx)

Project Objective
Fuel Reduction

Defensible Space
Reduction Invasive Species
Forest/Woodland Health

T&E Habitat

Planned
Treatment

Acres

Estimated Costs
Total

State Priority
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Arcata CA-
330

Saddle Mountain DB99 RX- burn piles Fuel Reduction 65 $39,000 1

Ukiah CA-
340

Norris Ranch RX DF42 RX- prescribed
burn

Reduction of Invasive
Species

50 $5,000 2

Ukiah CA-
340

Joint Fire Science Program
DF17

Mech/RX-
prescribed burn -
study plots

Chaparral Research Study 10 $4,000 1

Ukiah CA-
340

North Fork Piles DF16 RX- burn piles Fuel Reduction/Wildlife
Habitat Improvement

5 $1,000 3

Ukiah CA-
340

County Line DB98 RX- prescribed
burn

Reduction of Invasive
Species

2 $1,000 4

Eagle Lake
CA-350

Grasshopper DB59 RX- prescribed
burn

Fuel Reduction 281 $45,000 1

Redding 
CA-360

HWY 299 Piles DF16 RX - burn piles Fuel Reduction 50 $8,000 1

Redding
CA-360

Queen Mary II Plan & Prep
DB72

RX - hand cut
fuel break, burn
piles

Fuel Reduction 22 $27,000 2

Redding 
CA-360

Williams Ranch DB95 RX- prescribed
burn

Fuel Reduction 217 $8,000 4



Field Office Project Name & Number

Type of
Treatment 

(fire, mechanical,
chemical, or
combination

mech/rx)

Project Objective
Fuel Reduction

Defensible Space
Reduction Invasive Species
Forest/Woodland Health

T&E Habitat

Planned
Treatment

Acres

Estimated Costs
Total

State Priority

Attachment 4-14 

Redding
CA-360

Phillips Gulch Plan & Prep
DB94

Mech/RX- hand
cut fuel break,
burn piles

Fuel Reduction, Defensible
Space

45 $30,000 3

Surprise
CA-370

Cottonwood Mtn DB91 Mech/RX- hand
cut and pile, burn
piles

Fuel Reduction, Woodland
Health

100 $35,000 1

Surprise
CA-370

Hays Canyon DF27 Mech/RX- hand
cut and  burn 

Fuel Reduction, Woodland
Health

150 $40,000 3

Surprise
CA-370

Coleman Canyon DB92 Mech- hand cut Fuel Reduction, Woodland
Health

50 $20,000 6

Surprise
CA-370

Snake Lake DB83 Mech/RX - hand
cut and burn 

Fuel Reduction, Reduction
of Invasive Species

150 $20,000 9

Surprise
CA-370

Cowhead DF47 Mech - hand cut Fuel Reduction, Woodland
Health

75 $80,000 5

Surprise
CA-370

Newland DB02 Mech/RX - hand
cut and burn

Fuel Reduction, Woodland
Health

200 $35,000 4

Surprise
CA-370

Forty Nine Mtn DF48 Mech-hand cut Fuel Reduction, Woodland
Health

10 $10,000 7

Surprise
CA-370

Lake City DF49 Mech-hand cut Fuel Reduction, Defensible
Space

15 $15,000 8

Surprise
CA-370

High Rock DB85 Mech/RX- hand
cut and burn

Fuel Reduction 30 $15,000 1



Field Office Project Name & Number

Type of
Treatment 

(fire, mechanical,
chemical, or
combination

mech/rx)

Project Objective
Fuel Reduction

Defensible Space
Reduction Invasive Species
Forest/Woodland Health

T&E Habitat
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Treatment

Acres

Estimated Costs
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State Priority

Attachment 4-15 

Bakersfield
CA-160

Keysville HR DE20 Mech/RX- hand
cut and pile, burn
piles

Fuel Reduction/Defensible
Space

25 $30,000 1

Bakersfield
CA-160

Squaw Leap DE02 Planning- Plan
only

Fuel Reduction,
Forest/Woodland Health

0 $25,000 2

Bakersfield
CA-160

Shepard Saddle DE21 Mech- hand cut Fuel Reduction/Defensible
Space

5 $10,000 3

Bakersfield
CA-160

Boggy Creek Pile DE29 RX- burn piles Fuel Reduction 1 $2,000 5

Bakersfield 
CA-160

Selby Plots DE13 RX- prescribed
burn - study plots

T&E Habitat 2 $1,000 6

Bakersfield
CA-160

Carrizo Admin Piles DE14 RX-burn piles Fuel Reduction 5 $8,000 4

Bakersfield
CA-160

Saucito DA89 Mech/RX- hand
cut and burn

Reduction Invasive Species 150 $15,000 7

Bakersfield
CA-160

Monument HR DE30 Mech-machine
mowing

Fuel Reduction 350 $20,000 8

Bakersfield
 CA-160

Potato DA86 RX-prescribed
burn

Fuel Reduction 125 $4,000 9

Bishop CA-
170

Fish Slough DA63 RX-prescribed
burn

Forest/Woodland Health 158 $31,000 1

Bishop CA-
170

Trench Canyon DA78 RX-prescribed
burn

Fuel Reduction 65 $28,000 2



Field Office Project Name & Number

Type of
Treatment 

(fire, mechanical,
chemical, or
combination

mech/rx)

Project Objective
Fuel Reduction

Defensible Space
Reduction Invasive Species
Forest/Woodland Health
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Treatment

Acres
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State Priority

Attachment 4-16 

Bishop CA-
170

Crawley DE31 Mech-hand cut
and pile

Fuel Reduction 50 $30,000 4

Bishop CA-
170

Horton DE32 Mech-hand cut
and pile

Fuel Reduction 50 $30,000 5

Bishop CA-
170

Tuttle DE22 Mech-hand cut
and pile

Fuel Reduction 50 $30,000 3

Hollister
CA-190

Trail 2 FB D23 Mech-hand cut Fuel Reduction 6 $13,000 4

Hollister
CA-190

Trail 3 FB DE3 Mech-hand cut Fuel Reduction 8 $15,000 1

Hollister
CA-190

Trail 7 FB DE36 Mech-hand cut Fuel Reduction 6 $13,000 5

Hollister
CA-190

Trail 10 FB DE37 Mech-hand cut Fuel Reduction 6 $13,000 6

Hollister
CA-190

Trail 22 FB DE24 Mech-hand cut Fuel Reduction 8 $15,000 2

Hollister
CA-190

Trail 25 DE25 Mech-hand cut Fuel Reduction 8 $15,000 3

South Coast
CA-660

Beauty Mtn DC69 Mech/RX-hand
cut and pile, burn
piles

Fuel Reduction 75 $24,500 1

South Coast
CA-660

Dos Palmas DC74 Mech/RX-hand
cut and pile, burn
piles

Reduction Invasive Species,
Fuel Reduction

10 $8,000 2



Field Office Project Name & Number

Type of
Treatment 

(fire, mechanical,
chemical, or
combination

mech/rx)

Project Objective
Fuel Reduction

Defensible Space
Reduction Invasive Species
Forest/Woodland Health
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Treatment
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Attachment 4-17 

South Coast
CA-660

Programmatic Pile Burning
DC76

RX-burn piles Fuel Reduction 10 $8,000 3

Barstow
CA-680

Afton Canyon DC63 Mech/RX-hand
cut and pile, burn
piles

Reduce Invasive Species 300 $50,000 2

Total 50 Projects 4,825 $1,118,000
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DOI Fuels Treatment Report

State
Unit 

Name
Project
 Name

WUI or
Hazard

Fuel

Treatment 
   Type    

     (Rx fire,  
   Mech.,    

Other)*

Planned
Treatment

Acres

Projected
Treatment

Date

Completion
Date 

Treatment
Acres

Completed

   Impediments    
 (Burn ban,

weather, staffing,
NEPA compliance,

clearances,
contractor

availability,
contracting
capability)

List Mitigation Actions

CA Palm
Springs
CA660

Dos Palmas
DC67

HF Mech/RX
hand cut
and pile,

burn piles

23 4/01 4/01 25 N/A N/A

Palm
Springs
CA660

Beauty
Mountain
FB DC69

HF Mech/RX-
hand cut
and pile,

burn piles

50 8/01 11/01 0 Burn ban,
Weather, Staffing
clearance

EA being finalized. Consultation with
FWS required. RX portion suspended
until fall.

Palm
Springs
CA660

Steele Peak
DC71

HF Mech/RX
hand cut
and pile,

burn piles

10 6/01 6/01 10 Weather Piles to be burned if RX prescription
met. May be carried over to fall FY
2002.

Palm
Springs
CA660

Julian FB
DC72

WUI Mech/RX
hand cut
and pile,

burn piles

37 7/01 11/01 0 N/A New interagency project. Planning to
be completed this year. Project work
to commence late FY and into fall FY
2002.

Palm
Springs
CA660

Banner
Queen 1

DC61

WUI Mech
machine

cutting-
masticatio

n

35 9/01 11/01 0 Weather, staffing,
contractor
availability NEPA

Project was changed from RX to
Mech. New EA and contract required.
Major reduction in acres (35ac).
Contract to be advertised 9/30/01.
Work will continue into fall FY 2002.

Palm
Springs
CA660

Otay
Mountain

International
FB DC60

WUI Mech/RX
hand cut
and pile,

burn piles

100 7/01 11/01 0 Burn ban,
weather, T&E
closure, crew
availability

Project on hold due to extreme heat
and fire activity. Limited acres will
continue to be done until lower
temperatures. Piles to be burned in
fall FY 2002.
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Palm
Springs
CA660

Sage/
Poppet Flat

DC68

WUI Mech/RX
hand cut
and pile,

burn piles

18 2/01 9/01 25 Weather Pile burning to be done in fall FY
2002.

CA Barstow
CA680

Afton
Canyon

DC63

HF Mech/RX
hand cut
and pile,

burn piles

500 1/01 9/01 400 Burn ban,
weather, crew
availability

Project on hold due to extreme heat
and fire activity. Project will continue
when fire crews return but at a slow
pace.

Bakersfiel
d CA160

Simmler
DA84

HF Other/
Chemical

ground
machine
spraying

0 9/01 5/01 59 Burn ban,
weather,
cancelled

RX part of project is cancelled due to
high temperatures. RX out of
prescription. Project will be
rescheduled in fall FY 2002.

Bakersfiel
d CA160

Selby DE13 HF Mech/RX
hand cut
and burn

0 7/01 5/01 2 N/A N/A

Bakersfiel
d CA160

Carrizo
Piles DE14

HF Mech/RX
hand cut
and burn

0 7/01 9/01 0 Weather, burn
Ban, crew
availability

Extreme temperatures may make RX
out of prescription. Project may be
postponed until fall FY 2002.

Bakersfiel
d CA160

Calf Canyon
DA87

WUI RX
prescribed

burn

625 11/01 11/01 0 Burn ban,
weather,
cancelled

Extreme temperatures. RX out of
prescription. Project scheduled for fall
FY 2002.

Bakersfiel
d CA160

Dutchman
III DA59

WUI RX
prescribed

burn

157 11/01 11/01 0 Burn ban,
weather,
cancelled

Extreme temperatures. RX out of
prescription. Project scheduled for fall
FY 2002.
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Bakersfiel
d CA160

Tillie #1
DA83

WUI RX
prescribed

burn

112 11/l01 9/01 25 Burn ban,
weather,
cancelled

Prep work completed. Extreme
temperatures. RX out of prescription.
Project scheduled for fall FY 2002.

Bakersfiel
d CA160

Blue Ridge
DA80

WUI RX
prescribed

burn

40 None N/A 26 Weather,
cancelled

Project postponed by USFS.

CA Bakersfiel
d CA160

Potato
DA86

WUI RX
prescribed

burn

125 9/01 9/01 0 Burn ban, weather Cooperator USFS still hoping to be
back in prescription by 9/01.

Bakersfiel
d CA160

Palo
Ranches

DA82

WUI Mech/RX
hand cut
and pile,

burn piles

10 5/01 5/01 10 N/A N/A

Bakersfiel
d CA160

Case
Mountain #1

DA98

WUI Mech/RX
hand cut
and pile,

burn piles

4 9/01 9/01 0 Burn ban, weather Project to be done by hotshot crew.
Lack of crews due to fire activity.

Bakersfiel
d CA160

Tillie #2
Prep DA99

WUI Mech 
hand cut

3 4/01 5/01 9 N/A N/A

Bakersfiel
d CA160

Kennedy
Meadows

DE01

WUI Mech
hand cut
and chip

100 10/00 5/01 100 N/A N/A

Bakersfiel
d CA160

Squaw Leap
DE02

WUI Mech
hand cut
and pile

4 7/01 9/01 0 Weather, crew
availability

Lack of crews due to fire activity.
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Bakersfiel
d CA160

Bodfish
DE10

WUI Mech/RX
hand cut
and pile,

burn piles

36 4/01 5/01 9 Burn ban,
weather, crew
availability

Pile burning to continue in fall FY
2002.

Bakersfiel
d CA160

Case
Mountain #2

DE03

WUI Mech/RX
hand cut
and burn

200 9/01 11/01 0 Weather, crew
availability

Project to be done with hotshot crew.
Lack of crews due to fire activity.

Bishop
CA170

Trench
Canyon

DA78

HF RX
prescribed

burn

65 11/01 12/01 0 Weather,
cancelled

Project out of prescription. Will be
done fall/winter FY 2002.

CA Bishop
CA170

Fish Slough
DA63

HF RX
prescribed

burn

158 11/01 12/01 0 Weather cancelled Project out of prescription. Will be
done in fall FY 2002.

Bishop
CA170

Goodale
Campgroun

d DA64

WUI Mech/RX
hand cut
and pile,

burn piles

43 10/00 5/01 43 N/A N/A

Bishop
CA170

Swall
Meadows

DA65

WUI Mech/RX
hand cut
and pile,

burn pies

29 5/01 11/01 0 Burn ban,
weather, crew
availability

Lack of USFS crews due to fire
activity.

Bishop
CA170

Wilkerson
DA66

WUI Mech/RX
hand cut
and pile,

burn piles

120 9/01 11/01 0 Burn ban,
weather, crew
availability

Lack of USFS crews due to fire
activity.
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Folsom
CA180

Priest DA76 HF RX
prescribed

burn

2200 6/01 7/01 0 Burn ban, weather Joint BLM/CDF VMP burn. Extreme
temperatures, and the increase in fire
activity may cause this burn to be
postponed.

Folsom
CA180

Inimin
Thinning

WUI Mech
hand cut/
machine

cutting/ma
stication

245 4/01 9/01 0 Community project just started.
Contract signed.

Folsom
CA180

S. Yuba
Camp DA52

WUI Mech
hand cut
and chip

15 4/01 5/01 0 Weather, crew
availability

Extreme temperatures and high fire
activity have CDF crews on fire
assignments. Project should continue
but at a slow pace.

Folsom
CA180

Iowa Hill
Road #1

DA54

WUI Mech
hand cut
and chip

20 7/01 9/01 0 Staffing,
contractor
availability

Project contract to be advertised
7/1/01.

CA Folsom
CA180

Iowa Hill
Road # 2

DA55

WUI Mech
hand cut
and chip

120 7/01 9/01 0 Staffing,
contractor
availability

Project contract to be advertised
7/1/01.

Folsom
CA180

Shoofly
DE09

WUI Mech
Machine

masticatio
n

50 3/01 5/01 77 N/A N/A.

Hollister
CA190

Hayden
DA68

HF RX
prescribed

burn

250 4/01 Pending 25 Burn ban,
weather, crew
availability

Joint BLM/CDF VMP project.
Extreme temperatures and the
increase in fire act
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Hollister
CA190

Peonche
DE12

HF Mech
machine

fuel break
(tractor)

10 6/01 9/01 15 N/A N/A.

Hollister
CA190

Fort Ord FB
#1 DA73

WUI Mech
hand cut
and chip

22 3/01 9/01 2 Weather, crew
availability

Fuels crew delay in hiring. FMO left
6/1/01 to USFS.

Hollister
CA190

Fort Ord FB
#2 DA96

WUI Mech
hand cut
and chip

22 3/01 9/01 0 Crew availability Fuels crew delay in hiring. FMO left
6/1/01 to USFS.

Hollister
CA190

Clear Creek
FB DE06

WUI Mech/RX
machine

fuel break
(tractor),

burn piles

30 6/01 9/01 0 Crew availability Fuels crew delay in hiring. FMO left
6/1/01 to USFS.

Hollister
CA190

Fort Ord FB
#3 D307

WUI Mech
hand cut
and chip

200 6/01 9/01 0 Crew availability Fuels crew delay in hiring. FMO left
6/1/01 to USFS.

CA Hollister
CA190

Fort Ord FB
#4 DE08

WUI Mech
hand cut
and chip

100 6/01 9/01 0 Crew availability Fuels crew delay in hiring. FMO left
6/1/01 to USFS.

Hollister
CA190

Fort Ord
Mowing

DE11

WUI Mech
hand cut
and chip

50 4/01 5/01 50 N/A N/A.
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CA Alturas
CA320

Popcorn RX
DB87

HF RX
prescribed

burn

70 5/01 Pending 0 Burn ban,
weather, crew
availability

Extreme temperatures. Drought
conditions causing RX to be out of
prescription. Project most likely to be
postponed until fall FY 2002.

Alturas
CA320

South Knob
DF88

HF RX
prescribed

burn

381 5/01 9/01 0 Burn ban,
weather, crew
availability

Extreme temperatures. Drought
conditions causing RX to be out of
prescription. Project most likely to be
postponed until fall FY 2002.

Alturas
CA320

Ash Valley
DF10

HF Mech/RX
hand cut
and pile,

burn piles

25 7/01 9/01 8 Burn ban,
weather, crew
availability

Extreme temperatures. Drought
conditions causing RX to be out of
prescription. Project most likely to be
postponed until fall FY 2002.

Alturas
CA320

Day Road
FB DF04

WUI Mech/RX
hand cut
and pile,

burn piles

40 7/01 9/01 2 Weather, crew
availability

Cadastral survey just completed with
posting of the property lines adjacent
to homes. Crew planning to start
7/15/01/.

Alturas
CA320

Day Road
Prep DF05

WUI Mech
hand cut

3 5/01 6i/01 3 N/A N/A.

Alturas
CA320

Muck
Valley

Underburn
DF09

WUI RX
prescribed

burn

50 4/01 5/01 50 N/A N/A.

Alturas
CA320

Cinder Cone
RD DF01

WUI Mech/RX
hand cvut
and pile,

burn piles

63 10/00 9/01 30 Weather, crew
availability

Other WUI projects have a higher
fuels crew need due to extreme fuels
conditions next to homes. Project will
continue into fall FY 2002.
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CA Alturas
CA320

Juniper
Managemen

t DF11

WUI Mech
hand cut

40 5/01 9/01 11 Weather, crew
availability

Project will continue to fall FY 2002.l

Alturas
CA320

Muck
Valley

Biomass
DF13

WUI Mech
Machine

cutting,
masticatio

n, feller
buncher,
chipping

200 9/01 9/01 Weather,
contractor
availability

EA and contract being prepared.
Contract planned to be advertised
9/1/01.

Arcata
CA338

Saddle
Mountain

Connector
DF14

HF Mech/RX
hand cut
and pile,

burn piles

25 3/01 5/01 25 N/A N/A.

Arcata
CA338

Saddle
Mountain
FB DB99

HF Mech/RX
hand cut
and pile,

burn piles

60 3/01 9/01 21 Weather, crew
availability

CDF crews are not currently available
due to high fire activity. Fuels crews
form NORCAL are being scheduled.
Project should be completed as
planned.

Arcata
CA330

Manila/
Samoa
Dunes

DF15

HF Mech/RX
hand cut
and pile,

burn piles

35 3/01 9/01 0 Weather, crew
availability

Fuels crews from NORCAL plan to
burn if weather conditions meet burn
plan prescription.

Arcata
CA330

Hupa
Mountain

DF30

HF Mech/RX
hand cut
and pile,

burn piles

40 6/01 9/01 0 Weather, crew
availability

Hupa Tribe being contracted to do
work. Work to be completed as
scheduled.
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Arcata
CA338

Smith-Etter
FB DF29

WUI Mech
hand cut
and pile

50 7/01 9/01 0 Weather, crew
availability

Fuels crews from NORCAL and
Alaska Hotshots plan to complete
work as scheduled.

CA Arcata
CA330

Mail Ridge
FB DF31

WUI Mech
hand cut
and pile

20 6/01 9/01 0 Crew availability Fuels crews from NORCAL and
Alaska Hotshots scheduled to
complete work as scheduled.

Arcata
CA330

Cahto Peak
DF32

WUI Mech/RX
hand cut
and pile,

burn piles

15 6/01 9/01 0 Crew availability Fuels crew from NORCAL and Alaska
Hotshots to perform work as
scheduled.

Ukiah
CA340

County Line
DB98

HF RX
prescribed

burn

30 4/01 5/01 32 Weather cancelled No additional burned due to project
being out of prescription.

Ukiah
CA340

North Fork
Piles DF16

HF RX
burn piles

5 4/01 5/01 0 Weather, burn
ban, cancelled

Extreme temperatures and out of RX
prescription have postponed project
until fall FY 2002.

Ukiah
CA340

Joint Fire
Science

Project DF
17

HF RX
prescribed
burn, study

plots

50 5/01 9/01 0 Burn ban,
weather, crew
availability,
cancelled

Joint BLM/CDF/US Berkeley project.
Extreme temperatures and burn plan
prescription will not be mt. Project is
postponed until fall FY 2002.

Ukiah
CA340

South Cow
Mountain

DB11

WUI RX
prescribed

burn

1000 4/01 12/01 0 Weather,
cancelled

Burn plan prescription not met.
Project planned for fall/winter FY
2002.
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Ukiah
CA340

Judge
Davis DB13

WUI RX
prescribed

burn

560 4/01 5/01 560 Weather,
cancelled

Additional project acres could not be
burned due to out of prescription burn
plan. Project will continue into the
spring of FY 2002. No additional
acres planned.

Ukiah
CA340

Mac Gregor
FB DF19

WUI Mech
machine

cutting-
masticatio

n

20 6/01 7/01 0 Contractor
availability

Project was changed from RX to a
mechanical fuel break. EA and
contract complete.

CA Eagle
Lake
CA350

Grasshoppe
r DB59

HF RX
prescribed

burn

281 4/01 11/01 0 Weather, crew
availability,
cancelled

Extreme temperatures, drought
conditions, and high fire activity will
not allow this burn to take place.
Project suspended to fall/spring FY
2002. Acres will not be met.

Eagle
Lake
CA350

Willow
Salvage

DB44

HF RX
machine

pile
burning

0 4/01 4/01 50 N/A Timber salvage pile and windrow
burning. Paid for under 5900 program.

Eagle
Lake
CA350

Cleghorn
DB60

WUI Mech/RX
hand cut
and pile,

burn piles

25 10/01 12/01 0 Weather, crew
available

Lack of fire crews and due to the high
fire activity, project will not be
completed until fall FY 2002.

Eagle
Lake
CA350

Hobo DB70 WUI Mech/RX
hand cut
and pile,

burn piles

13 10/01 12/01 0 Weather, crew
availability

High fire activity and recent Devil Fire
burned the area. Acres burned in
project area reported later once fire
survey is completed.
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Eagle
Lake
CA350

Brush Hill
DF20

WUI Mech
machine

masticatio
n

100 8/01 11/01 0 Staffing, weather,
contractor
availability

High Fire activity in field office area
has committed staff to rehab issues.
EA being prepared. Contract to be
advertised 9/1/01. Work will carry
over into fall FY 2002 due to extreme
temperatures and fire danger.

CA Eagle
Lake
CA350

Cleghorn #2
DF21

WUI Mech
Machine

masticatio
n

100 8/01 11/01 0 Staffing, weather,
contractor
availability

High fire activity in field office area
has committed staff to rehab issues.
EA being prepared. Contract to be
advertised 9/1/01. Work will carry
over into fall FY 2002 due to extreme
temperatures and fire danger.

Eagle
Lake
CA350

Lake
Almanor

DF22

WUI Mech
machine

masticatic
ation, feller
buncher/ch

ipping

240 8/01 11/01 0 High fire activity in field office area
has committed staff to rehab issues.
EA being prepared. Contract to be
advertised 9/1/01. Work will carry
over into fall FY 2002 due to extreme
temperatures and fire danger.

Redding
CA360

Middle
Creek FB

DB01

WUI Mech/RX
hand cut
and chip

10 4/10 5/01 10 Weather, burn ban Additional pile burning suspended due
to high fire danger and extreme
temperatures. Project will continue in
late fall FY 2002.

Redding
CA360

Lowden Fire
Salvage

DB43

WUI RX
burn

machine
piles

0 3/01 4/10 10 N/A Mechanical slash piles burned by
BLM fire crews. Project was funded
by 5900 program.
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CA Redding
CA360

Bride to
Bridge FB

DF23

WUI Mech/RX
hand cut
and pile,

burn piles

37 5/01 9/01 15 Weather, burn ban Community and CDF crews will
continue to cut and pile slash.
Burning will be postponed until late
fall FY 2002. Project just began. High
fire activity may also delay project
since CDF fire crews are on fire
assignments.

Redding
CA360

Interlakes
FB DF24

WUI Mech/RX
habnd cut

and pile,
burn piles

100 7/01 9/01 0 Staffing, weather,
crew availability

Resource Conservation crews are
working on project FS23 and when
completed plan to move to this
project. Contracts are signed and
project ready to go. Burning of slash
piles will take place in late fall FY
2002 due to extreme temperatures
and high fire danger.

Redding
CA360

Paradise
FB DF25

WUI Mech
hand cut
and chip

20 5/01 9/01 0 Weather, crew
availability

Chipping project involves community
and CDF fire crews. High fire activity
in state has caused project to be
placed on hold. Once CDF crews
return, project will continue. Project
expected to be completed as
scheduled.

Surprise
CA370

Burnt Lake
DB93

HF Mech
hand cut

100 4/01 9/01 0 Weather, crew
availability

Delays in hiring fuels crew leader and
crew and extreme temperatures have
caused delay in project.

Surprise
CA370

Post/Bull
DB92

HF Mech
hand cut

75 4/01 9/01 0 Weather, crew
availability

Delays in hiring fuels crew leader and
crew and extreme temperatures have
caused delay in project.
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Surprise
CA370

High Rock
II DB85

HF RX
prescribed

burn

50 12/01 12/01 50 Weather, burn
ban, cancelled

High fire activity, extreme
temperatures and drought conditions
have halted project. Project may
continue in fall FY 2002.

Surprise
CA370

Cottonwood
FB DB91

HF Mech 
hand cut

35 3/01 9/01 30 Weather Extreme temperatures and high fire
activity have slowed project.

Surprise
CA370

Mosquito/
Snake Lake

DB83

HF RX
prescribed

burn 

400 3/01 11/01 10 Burn ban,
weather,
Cancelled

Extreme temperatures, burn ban and
out of prescription RX plus high fire
activity has halted project. Project will
continue in fall FY 2002.

Surprise
CA370

Newland
(Sworinger)

DB02

HF Mech/RX
hand cut
and pile,

burn piles

150 10/00 5/01 150 N/A N/A

Surprise
CA370

Hays
Canyon

DF27

HF Mech/RX
hand cut

and burn 

75 3/01 9/01 10 Weather, burn
ban, crew
availability

Extreme temperatures and delays in
hiring fuels crew leader and full crew
have delayed all hand projects. Pile
burning will be postponed until fall FY
2002.

Surprise
CA370

Fox
Mountain

DF28

HF Mech/RX
hand cut

and burn 

10 3/01 9/01 0 Weather, burn
ban, crew
availability

Extreme temperatures and delays in
hiring fuels crew leader and full crew
have delayed all hand projects. Pile
burning will be postponed until fall FY
2002.
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Surprise
CA370

Barrel
Springs

DB90

HF Mech/RX
hand cut
and pile,

burn piles

25 5/01 9/01 0 Weather Extreme temperatures and delays in
hiring fuels crew leader and full crew
have delayed all hand projects. Piles
will be burned in fall FY 2002.

Surprise
CA370

Cedarville/
Granger

DF26

WUI Mech/RX
hand cut
and pile,

burn piles

50 3/01 9/01 20 Weather, crew
availability

Extreme temperatures and delays in
hiring fuels leader and full crew have
delayed all hand projects. Project will
continue with pile burning postponed
until fal FY 2002.
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